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Sir, .

Sub: Environment Department — Monthly review meeting of Chief
Secretary with RRC/Stakeholder departments/ Authorities in
the matter of NGT Order in OA No.673/ 2018 minutes
forwarding of Reg.



Ref: Monthly reyiew meeting in NGT order in OA No. 673/2018
held by Chief Secretary on 09-09-2021.

. 'am to invite your attention to the reference cited and to to forward

herewith the minutes of the meeting for information and ‘necessary
action,

The action taken report may be furnished at the earliest.

Yours faithfully,
GEETHA GOPINATH
Under Secretary

| for Additional Chief Secretary to Goverh_ment
Approved for issue,

Section Officer
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A%
Minutes of the monthly meeting held by the Chief Secretary on
09.09.2021 in the matter of O.A. Nos. 673/2018 & 829/2019 of the

National Green Tribunal, Principal Bench.

The VC commenced at 10:30 am with the Chief Secretary in chair. The
meeting was attended by the Additional Chief Secretaries of Water
Resources & Environment Departments, Managing Director, Kerala Water
Authority, Commissioner, Land Revenue Commissionerate, District
Collectors of Kollam, Kochi and Alappuzha districts, Member Secretary,
Kerala State Pollution Control Board and other officers concerned.

As directed by Additional Chief Secretary . Environment
Department, the Member Secretary, Kerala State Pollution Control Board
presented the agenda points. Further action taken on the decisions of the
previous meeting held on 27.07.2021 were briefed in detail by the
Departments / authorities concerned. Additional Chief Secretary , Water
Resources Department —emphasized the immediate need for a concerted
team effort from thé Local Self Government Department, Suchitwa
Mission, Urban Affairs Directorate, Local Self Government Institutions ,
Kerala Water Authority, Kerala State Pollution Control Board and
Irrigation Department for identifying possible sites for setting up sewage
treatment projects. Police Commissioner Ernakulam offered all necessary
help in dealing with protests hindering genuine public projects. Chief
Secretary pointed out that the Haritha Keralam projects under Nava
Keralam Karma Padhathi gives priority for waste management projects
which have to be implemented in a time bound manner.

ol isc d and actions rec nd

| Karamana sewer network, KWA- — As the Draft DPR for the 19
prioritized wards abutting Karamana river were not found to be
satisfactory, additional time up to 10.09.2021 is given to the contracting
firm for resubmission of DPRs with necessary corrections. For the balance
wards DPR is to be furnished by 30.09.2021.(Action: Kerala Water
Authority, Water Resources Department).

2. Projects under IMPACT & Suchitwa Mission — Of the 11 projects
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entrusted to Kerala Water Authority, 3 projects have land availability
problems, for one project part work was already done by a contractor
which needs to be completed. For the 5 projects now taken up by Kerala
Water Authority (Ponnani, Perumba, Thrissur, Koilandy, Paayam) the
DPR will be completed by this month end and 6 months period may be
sufficient for its execution. The balance 2 projects will be taken up by
Suchitwa Mission,

(Action: Kerala Water Authority, Water Resources Department,
Local Self Government Department).

3. Preparation of DPRs for 28 Urban Local. Bodies (ULB): The
Managing Director, Kerala Water Authority informed that there are stil]
issues with land identification for many projects. Only Varkala
municipality had identified the land. List of places where land is not
identified were given to Suchitwa Mission and Local Self Government
Department. Chief Secretary pointed out that the land for the projects to be
taken up as part of Nava Keralam program have to be identified. All the
Local Self Government Institutions,  Suchitwa Mission, Urban Affairs
Directorate, Kerala Water Authority may take joint meetings in
identifying land for the proposed projects under the leadership of
Additional Chief Secretary, Local Self Government Department. The
suitability of such lands may be checked in coordination with the Kerala
State Pollution Control Board at the inception stage itself as suggested by
Additional Chief Secretary, Water Resources Department. Revenue
Department has already been tasked to make a State Policy for availing
public land for waste management projects on first priority.

(Action: Local Self Government Department, Revenue Department,
Water Resources Department, Environment Department, Urban
Affairs Directorate, Suchitwa Mission, Kerala Water Authority,Local
Self Government Institutions, Kerala State Pollution Control Board).

4. STP at Elamkulam: The Managing Director, Kerala Water Authority
informed that a site inspection was conducted at Elamkulam. Work of 5
MLD plant is ongoing which may be completed by March 2022. For
another 5 MLD, estimate and DPR will be ready’ by 22.09.2021. Another
IS MLD project is also feasible in this area and that DPR will be available
by 10th of next month. The possibility of providing an STP of 25 MLD
capacity in the opposite plot is also being evaluated. Details of which can
be submitted by next month. As pointed out by the Additional Chief
Secretary, Water Resources Department, Managing Director, Kerala
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Water Authority is to conduct meetings with local bodies at this stage
itself for avoiding any future hurdles in laying sewer lines / sewerage
network for connecting to the proposed STPs. Record of the meetings,
decisions taken and commitments shall be taken for future reference and
for smooth execution of project without delay. Chief Secretary directed
that by the time the STPs are ready, the work of sewer network shall also
be completed.Local Self Government Institutions, and Kerala Water
Authority shall finalize plans for sewer networks well in advance. Since
these projects may come under Nava Keralam Pandhathi steps may be
taken to ensure that projects are completed within the scheduled time
limits. (Action: Water Resources Department, Local Self Government
Department, Kochi Corporation & Kerala Water Authority).

5. STP network at Muttathara — DPR of 100 wards to be completed by
30.10.2021. Follow up for timely completion. (Action: Kerala Water
Authority, Water Resources Department).

6. STP at Guruvayur- The Managing Director, Kerala Water Authority
informed that he had inspected the site and that the works are progressing
and that it is targeted to be completed by 30/09/2021. The problems in
locating manholes have been sorted out. Performance of officers shall be
reviewed periodically and action may be taken against non performing
officials hindering project execution. (Action: Kerala Water Authority,
Water Resources Department).

7. STP at Yakkara — SC/ST commission has registered a case. SC/ST
Department may look into the matter. The land assigned for the Medical
College may be reviewed and if excess land more than what is required for
the functioning of Medical College is available, then that may be resumed
for other public projects. (Action: Revenue Department, SC/ST
Department & Local Self Government Department).

8. STP at Kureepuzha, Kollam — The Managing Director, Kerala Water
Authority informed that a case has been filed in a civil court regarding
land issue and a stay has been obtained. District Collector, Kollam
informed that the corporation has been directed to file an appeal in the
High court to get the stay vacated. Work for STP at Kureeppuzha has
commenced. Earthwork excavation started and contour survey is in -
progress. Components are set out as per the revised lay out. Targeted date
of completion is 31.05.2022. DC Kollam to follow up the work of
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Corporation at Kureepuzha. As of now in urban areas sufficient space is
not available for STP/FSTP projects as per the norms of Pollution Control
Board and other Depts. Provision in the Municipal Act that exemption can
be allowed if the proposed construction is for public purpose may be
looked into so that a Govt. Order in this regard can be issued. (Action:
Local Self Government Department, Environment Department,
District Collector, Kollam, Kerala State Pollution Control Board &
Kollam Corporation).

9. STP at Chakkamkandam & Kunnamkulam & FSTP at
Guruvayoor- Land transfer issue between KWA and local body:

1CO issued to STP, Chakkamkandam. Project at Kunnamkulam has been
dropped. The septage from Guruvayoor municipality can be treated after
providing dilution tank and pumping arrangements in the existing STP
itself. Kerala Water Authority has discussed the matter with Municipal
Chairman during the visit conducted on 28.08.2021. KWA will provide
the tank. Letter for initiating action for the same has been forwarded to the
Mission Director. (Action: Industries Department & Kerala Water
Authority). -

10. FSTP, Cherthala: .

ICE issued for FSTP at Cherthala on 27.07.2021. Municipality has
proposed FSTP in the land of panchayat, councils of both local bodies
have agreed to take action (o settle the issue. Chief Secretary directed that
the matter may be speeded up. (Action: Local Self Government
Department, District Collector Alappuzha,Local Self Government
Institutions).

11. Coastal Action plan -
Draft action plan has to be finalized: Action plan will be submitted to
Govt. for approval on 10.09.2021. (Action: Environment Department).

12. Edayar ETP & Aroor ETP:

DPR for an amount of Rs. 37.5 Crore for Edayar ETP has been completed
and will be submitted to Industries Department in two weeks. Whether the
norms of Kerala State Pollution Control Board as applicable can be met 1S
also to be ascertained. KITCO has asked one more month time for the
completion of DPR of Aroor ETP, the same will be completed by
30.09.2021. Administrative Sanction can be considered by working group
of Industries Department. (Action: Industries Department, Kerala
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Water Authority).

13. Land utilization policy of State Government-

State Policy for effective utilization of land in the State may be framed.
An electronic data bank on land availability across the State for various
activities, land now held under various Departments etc., shall be drawn
up. Policy may enable resuming land in excess held, unutilized land in
possession etc., of various Departments / authorities for further utilization.
Prioritization for allocation’of land for various purposes may be made part
of State Policy. The matter was already discussed in the meeting held on
10/08/2021 in OA 27 of 2021. It was informed- from Land Revenue
Commussioner that the entire land details have been computerized and that
NIC has been directed prepare a separate data bank of Government land.
The action in this regard may be speeded up. (Action: Revenue
Department).

14. Release of Bank Guarantee of Rs. 15 crore:

Request letter submitted to Central Pollution Control Board . from Water
Resources Department. Matter may be followed up to release the amount
based on compliance made by the State. (Action: Water Resources
Department). '

I15. Progress on action plan by Irrigation Department (e-flow, flood
plain zone management, de-silting, encroachment):

The details on e-flow, encroachment, de-silting, flood plain and its
progress are to be reported from lrrigation Department within one month.
(Action: Irrigation Department, Water Resources Department)

The meeting came to an end by 11:20 am.

Dr VP Joy
Chief Secretary
O/O CHIEF SECRETARY



